



STATEMENT OF WORK

eFAST Procurement Action 25-014-C8

Portfolio Management and Technology Development Program
Support/Coordination

Electronic Federal Aviation Administration
Accelerated and Simplified Tasks
(eFAST)

September 2025

Table of Contents

1	Introduction	1
1.1	Background	1
1.2	Scope of Work	1
2	References	2
3	Task Requirements	2
3.1	Task 1 – Program Management Support (FFP) (F&E and RE&D) ...	2
3.1.1	TO Management.....	2
3.1.2	Project Management Plan.....	2
3.1.3	Monthly Status Reports	3
3.1.4	Quality Control Plan	3
3.1.5	Program Management Review	4
3.1.6	TO Transition-In and Transition-Out Support.....	5
3.1.7	TO Management (F&E Funding).....	7
3.1.8	TO Management (RE&D Funding)	7
3.2	Task 2 – Program Management and Technical Support	7
3.2.1	Program Management and Engineering Support (F&E) (T&M)	7
3.2.2	Performance Bases Navigation (PBN) Initiatives Program Management and Engineering Support (F&E) (T&M).....	8
3.2.3	Remote Towers Program Management and Engineering Support (F&E) (T&M) 9	
3.2.4	Research & Development Support (RE&D) (T&M)	11
4	End Results/Deliverables.....	11
5	Period of Performance.....	18
6	Place of Performance.....	18
7	Other Direct Costs (ODCs)	18
8	MOA/AMS Clauses.....	18
9	Government Furnished Information (GFI) /Government Furnished Property (GFP)	20
10	Segregation of Funds	20
11	Contract Type	21
12	Prioritization of Staffing and Labor Categories	21

SIR Attachment A – Statement of Work – Screening Information Request

Federal Aviation Administration

eFAST Procurement Action 25-014-C8

Portfolio Management and Technology Development Program Support/Coordination

1 Introduction

The Federal Aviation Administration (FAA) has begun the task of transforming the National Airspace System to meet future demands. The FAA requires contract support for the Technology and Advanced Concepts Organization (ANG) initiatives. This support includes business management, technical support and analysis, and program management support.

1.1 Background

The Portfolio Management and Technology Development Office (ANG-C) meets the complex challenges associated with the transformation of the air transportation system and supports the existing National Airspace System (NAS) infrastructure through management of its Operational Concept and requirements.

The Technology Development and Prototyping Division (ANG-C5) develops future tools and technologies to advance research products and services into their next phase of deployment. Using the Test Beds in Florida and technology development facilities in New Jersey, and in collaboration with industry on requirements, ANG-C5 takes research projects from their inception to a formal Technical Transfer for key stakeholders. ANG-C5's mission includes the following:

- Developing and verifying Air Traffic System service analyses;
- Prototyping, conducting demonstrations, and completing validation activities for new technologies;
- Maturing technology through demonstrations while performing risk reduction activities;
- Completing formal documentation and readiness decisions for potential transition to implementation in the National Airspace System; and
- Providing recommendations to support key decision points outlined in the Enterprise Architecture roadmaps, while supporting the development of domestic and international specifications and standards.

1.2 Scope of Work

The scope of this Statement of Work (SOW) includes but not limited to, management and technical support, portfolio coordination, development of contracts and project management artifacts and information technology (IT) support. This Task Order will support multiple projects that will be executed during the contract period of performance as directed by the FAA Project Manager(s). The core services include Tasks that are Firm-Fixed Price (FFP) and Time and Materials (T&M as follows:

SIR Attachment A – Statement of Work – Screening Information Request

Federal Aviation Administration

eFAST Procurement Action 25-014-C8

Portfolio Management and Technology Development Program Support/Coordination

Task 1 – Program Management Support (FFP) (F&E and R&D)

Task 2 – Program Management, Engineering & Technical Support (T&M) (F&E and R&D)

The SOW is incorporated into the Task Order (TO).

2 References

The Contractor must ensure all work is in full compliance with applicable regulations, policies, procedures, orders, and programs expressed in eFAST MOA Attachment J-9 unless otherwise directed by the Contracting Officer's Representative (COR).

3 Task Requirements

The Contractor must conduct the tasks described in the following sections.

3.1 Task 1 – Program Management Support (FFP) (F&E and RE&D)

3.1.1 TO Management

The Contractor must provide program management support to perform the identified SOW tasks efficiently, accurately, on time, and in compliance with the requirements. The Contractor must participate as a member of a Government-led team when directed by the COR. The Contractor must participate in a TO Kick-Off meeting between the Federal Aviation Administration (FAA), COR, and Contractor to review SOW requirements and to understand work scope and deliverables. The Contractor must provide meeting minutes following the meeting.

3.1.2 Project Management Plan

The Contractor must prepare and maintain a Project Management Plan (PMP). The FAA will use the PMP to assess the adequacy of the resources proposed and managed by the Contractor to accomplish the requirements of the SOW. The Contractor must provide a PMP to include each task of this SOW as follows:

- Description of the planned schedule to include all milestones and deliverables;
- Identification of each process step required for completing the work;
- Period of time needed to accomplish each step;
- Description of the staffing resources allocated to each task, i.e., staffing plan; and
- Rationale for the project organization, staff utilization, and other resource allocations.

SIR Attachment A – Statement of Work – Screening Information Request

Federal Aviation Administration

eFAST Procurement Action 25-014-C8

Portfolio Management and Technology Development Program Support/Coordination

The Contractor must submit the initial PMP and resubmit it for COR approval whenever any proposed changes that result in a schedule impact of more than ten (10) business days.

3.1.3 Monthly Status Reports

The Contractor must provide Monthly Status and Financial Reports (MSFRs) and based on the deliverables identified in this SOW. The Contractor must provide an MSR that documents the activities of the previous month and identifies planned activities for the following month. The Contractor must deliver the reports to the COR, and the reports must include, at a minimum, the following information:

- Overview of work completed, work in progress, and work planned for each task;
- Hours expended by task, labor category, and personnel;
- Status of individual deliverables;
- Identification of risk areas with recommended remedial actions;
- Status of all outstanding risks identified in previous MSRs;
- Any additional information pertinent to the Government in administering the performance of this effort or when directed by the COR;
- Contract Line Item Numbers (CLINs) used during month;
- Cost/hours funded or apportioned by CLIN;
- Cost/hours used by CLIN;
- Projected date when 75% of funds are spent;
- Projected date when funds are exhausted;
- Funds/hours remaining by CLIN;
- Other direct costs (ODCs) estimated, used, and remaining by month; and
- Summary of expenditures by resource and labor category for the monthly reporting period, as well as cumulative year-to-date totals for the performance period.

3.1.4 Quality Control Plan

The Contractor must develop and maintain a Quality Control Plan (QCP) to provide requirements specified in this SOW. The QCP must support the Government's Quality Assurance Surveillance Plan (QASP), which the Government will use to monitor

SIR Attachment A – Statement of Work – Screening Information Request

Federal Aviation Administration

eFAST Procurement Action 25-014-C8

Portfolio Management and Technology Development Program Support/Coordination

Contractor performance. The Government will provide its QASP to the Contractor within ten (10) business days of TO start. The QCP must include the following:

- Identify the standards that are applicable to this effort;
- Include procedures for complying with those standards;
- Identify metrics and techniques for measuring quality and performance;
- Include an approach for eliminating the causes of unsatisfactory performance, i.e., procedures to identify, prevent, and ensure non-recurrence of defective services; and
- Address TO and SOW task-level performance for applicable tasks.

The Contractor must perform Quality Assurance (QA) functions in accordance with the approved QCP. The Contractor must review and update the approved QCP upon any changes to the TO (e.g., additional duties, staffing changes, new quality assurance measures) or when directed by the COR. The Contractor must submit the QCP and any subsequent updates for COR approval.

3.1.5 Program Management Review

The Contractor must meet quarterly with the Program Office and COR for a Program Management Review (PMR) at a mutually agreed upon location when directed by the COR. The PMR must include discussion of the following:

- Contract/TO Information;
- Financial Summary;
- TO Staffing Summary;
- Performance Summary;
- Accomplishments;
- TO Quad Charts;
- Action Item Summary; and
- Subcontractor Status, if any.

The Contractor must provide all PMR materials and deliver PMR minutes, including action items, issues, resolutions or specific Government instructions.

SIR Attachment A – Statement of Work – Screening Information Request

Federal Aviation Administration

eFAST Procurement Action 25-014-C8

Portfolio Management and Technology Development Program Support/Coordination

3.1.6 TO Transition-In and Transition-Out Support

3.1.6.1 Transition-In Plan and Period

The first 30 business days from date of TO award constitutes the Transition-In Period. To ensure a smooth transition in the change of work effort from the current TO, the Contractor must provide support during this time and submit a Transition-In Plan for COR approval that describes actions necessary for a successful transition of operational responsibilities to the Contractor.

The Contractor must prepare and deliver a Transition-In Plan that includes:

- A transition Work Breakdown Structure (WBS);
- Recommendations for work observance accomplished by current employees;
- Recommendations for staffing field offices;
- A schedule that details time to complete all staffing requirements, including new hiring of personnel; security clearances, if required; training requirements and identification of training, if necessary, of Contractor employees; completion of the development of work plans and procedures; and QCP/procedure updates; and
- Identification of personnel available during the Transition-In period.

3.1.6.2 Transition-In Joint Inventory

The Contractor must collaborate with the Government to conduct a joint inventory of the Government Furnished Property (GFP) within 20 business days after TO award, as required by COR. During the inspection/inventory, the Contractor must identify the equipment and documentation to transfer for Contractor use. The Contractor must prepare, certify, and submit a detailed Transition-In Joint Inventory Report. The Contractor must maintain the Inventory List as provided by the Government throughout the life of the TO and provide quarterly updates. The Contractor must report any major changes occurring between quarterly updates to the Government from the time of occurrence.

3.1.6.3 Transition-In Execution

The Contractor must use this time to implement operating procedures described in the Transition-In Plan. The Contractor will be allowed access to facilities to familiarize the Contractor's supervisors, key personnel, and staff with equipment, reporting, work scheduling, and procedures. The COR will arrange for access to Government facilities. Contractor personnel must observe the performance of services defined within this TO during the Transition-In period. However, the Contractor's actions to staff personnel and established procedures must not interrupt services at any time during this period.

3.1.6.4 Transition-Out Plan and Period

The last 90 calendar days of the TO will constitute the Transition-Out Period and the Contractor must submit a Transition-Out Plan for COR approval that addresses the

SIR Attachment A – Statement of Work – Screening Information Request

Federal Aviation Administration

eFAST Procurement Action 25-014-C8

Portfolio Management and Technology Development Program Support/Coordination

plans and procedures necessary to ensure continuity of operations to the successor. The Contractor must make available all Contractor equipment, material, and services required for the continued performance of the service. The Government reserves the right to assume, by negotiation, the possession of all facilities, equipment, material, and services necessary to provide and maintain operations. The negotiation of the transfer of all property for use by the Government after TO completion will take place during the Transition-Out Period.

During the Transition-Out period, personnel of the incoming workforce may observe operations and performance methods of the Contractor. This will allow for orderly turnover of facilities, equipment, and records and will help to ensure continuity of operations. The Contractor must not defer any requirements for the purpose of avoiding responsibility, or transfer such responsibility to the successor before the end of the last performance period. The Contractor must fully cooperate with the successor and the Government during the Transition-Out period.

3.1.6.5 Transition-Out Inventory

The Contractor must conduct a joint inventory of GFP with the successor. Prior to the end of the TO, the Contractor must prepare, certify, and submit a Transition-Out Inventory Report for COR approval. The inventory will include the same data as required for the Transition-In inventory. The Contractor must note all valid discrepancies arising between the Transition-In and the Transition-Out Inventory Report. A Government representative will determine the validity of the discrepancy. If it is determined that the Contractor is responsible for the discrepancy due to negligence, the Contractor must correct the discrepancy prior to performance expiration, or the cost of repair is deducted from the final payment to the Contractor. At the completion of the last performance period, the Contractor must return the same property or property equal in type, kind, quality, and quantity of items as originally furnished by the Government and accepted by the Contractor. The Contractor must return property no longer required during the execution of the TO within ten (10) calendar days of the end of its use and document the return as part of the Contractor's inventory management. The Contractor must return Government property in the same or better condition as when originally furnished, less normal wear and tear.

3.1.6.6 Transition-Out Execution

The Contractor must provide support to execute phase-out in accordance with the Transition-Out Plan. The Contractor must not disrupt or adversely impact the provision of services and must achieve a smooth and orderly transfer of responsibility to the successor.

Approximately 15 business days prior to the TO's end date, the Contractor must provide the following to the COR:

- All documentation as of the most recent revision;
- Final monthly financial report;

SIR Attachment A – Statement of Work – Screening Information Request

Federal Aviation Administration

eFAST Procurement Action 25-014-C8

Portfolio Management and Technology Development Program Support/Coordination

- Final monthly status report including a projection of activities for the remainder of the TO;
- Transition-Out Inventory Report; and
- Participate in a closeout meeting with the Government (details and participants determined by the COR), and the Contractor must provide meeting minutes following the meeting.

The Contractor must return all Government security badges to the COR by closeout of the TO.

3.1.7 TO Management (F&E Funding)

The Contractor must perform subtasks 3.1.1 through 3.1.6 under SOW Section 3.1 TO Management when directed by the COR to support Facilities & Equipment (F&E) funded tasking. The Contractor must segregate and bill F&E funding in accordance with Section 10, Segregation of Funds.

3.1.8 TO Management (RE&D Funding)

The Contractor must perform subtasks 3.1.1 through 3.1.6 under SOW Section 3.1 TO Management when directed by the COR to support Research and Development (RE&D) funded tasking. Segregate and bill RE&D funding in accordance with Section 10, Segregation of Funds.

3.2 Task 2 – Program Management and Technical Support

3.2.1 Program Management and Engineering Support (F&E) (T&M)

The Contractor must provide expertise in integrated program management approaches using Project Management Institute (PMI) methodology to support the appropriate level of budget analysis, schedule and scope development, track program activities, and support program reporting. The Contractor must provide support to the Program Office by performing the following Tasks:

- Assist with developing program/project management artifacts such as Project Level Agreements (PLAs);
- Prepare project briefings/white papers, engineering documentation, technical test plans and reports, and other project related material;
- Coordinate and schedule project meetings, briefings, and teleconferences via in person, virtually, or while on travel to designated locations;
- Prepare meeting agendas, capture, and distribute meeting minutes;

SIR Attachment A – Statement of Work – Screening Information Request

Federal Aviation Administration

eFAST Procurement Action 25-014-C8

Portfolio Management and Technology Development Program Support/Coordination

- Participate in panels and working groups to develop working papers, information papers, and presentations;
- Coordinate, participate, and capture meeting minutes for the Project Manager, lead recurring team, and internal/external stakeholder meetings;
- Develop and maintain integrated program/project schedules;
- Review, verify, and make recommendations for improvement of project deliverables;
- Track project requirements, perform business analysis, manage documentation, perform maintenance and change control of program and project requirements;
- Develop technical presentations/briefings;
- Manage program risks, issues, actions, and deliverables;
- Perform mission analyses and organizational assessments;
- Collaborate with the FAA stakeholders to analyze and evaluate concepts for a Facilities Communications Plan on specific initiatives coming to operational facilities;
- Provide systems analysis and engineering support;
- Provide technical and engineering support to the FAA's research and development plans and strategies;
- Conduct analytical studies with the results documented in reports and presentations; including Mission Analysis and Organizational Assessment Reports and Presentations; and
- Provide input into Modeling and Simulation activities;

3.2.2 Performance Bases Navigation (PBN) Initiatives Program Management and Engineering Support (F&E) (T&M)

Performance Bases Navigation (PBN) Initiatives are one of several technological studies under NextGen. Engineering support is required to assist the Program Office in analyzing PBN capabilities which explores PBN concepts, IAP criteria and capability to maximize the utility of highly capable RNP equipped aircraft across the NAS. This task will include program management and engineering support. The Contractor must provide support to the Program Office by performing the following:

- Identify inhibitors to PBN utilization and identify tools and techniques that could provide interim relief capabilities for decision support while implementing long-term solutions and deliver in PBN Benefits Analysis & Concept Validation Report;
- Facilitate use of decision support tools at operational facilities;

SIR Attachment A – Statement of Work – Screening Information Request

Federal Aviation Administration

eFAST Procurement Action 25-014-C8

Portfolio Management and Technology Development Program Support/Coordination

- Develop new prototypes using Terminal Area Route Generation Evaluation & Traffic Simulation (TARGETS) automation tool;
- Coordinate Instrument Approach Procedures (IAPs) for operational facilities, regional support organizations, and user communities;
- Perform data analysis to report flight tracks for specific airports of interest to the program office in support of local designs and PBN applications and delivered in the Concept Validation Report;
- Participate in stakeholder planning and implementation meetings to develop and implement new procedures in IAP design, controller acceptance and training, and user/FAA operational integration;
- Compare new technical PBN procedure options to maximize NAS-wide benefits and deliver results in PBN Benefit Analysis Reports;
- Identify mixed equipage impacts and operational solutions. Track sequencing and spacing between Required Navigation Performance (RNP)-Authorization Required (AR) and Non RNP-AR aircraft at RNP-AR sites and deliver results in Concept Validation Reports;
- Track usage and usage trends of RNP-AR, Future Track-to-Fix (TF), and Future Advanced RNP (A-RNP) approaches throughout the NAS. Track Established on RNP (EoR) usage and trends throughout the NAS;
- Analyze historical aircraft track data using performance data provided by the FAA and include analysis results in Concept Validation Reports;
- Create video documentation of Air Traffic Control situations;
- Review and update PBN and safety documentation and deliver in a Safety Risk Assessment Report;
- Develop and update a PBN Project Plan to include the Work Breakdown Structure in collaboration with the FAA;
- Develop and update the PBN ConOps in collaboration with the FAA; and
- Develop and update Implementation Guidance Reports in collaboration with the FAA.

3.2.3 Remote Towers Program Management and Engineering Support (F&E) (T&M)

ANG-C supports NextGen work for Remote Tower Systems, taking the leadership role in drafting the Advisory Circular (AC) which outlines system requirements and System

SIR Attachment A – Statement of Work – Screening Information Request

Federal Aviation Administration

eFAST Procurement Action 25-014-C8

Portfolio Management and Technology Development Program Support/Coordination

Design Approval (SDA) processes, as well as coordinate SDA activities for vendor applicants. The Program Office requires Contractor support to perform the following:

- Prepare project briefings/white papers, engineering documentation, technical test plans and reports, and other project related material when directed by the COR;
- Coordinate and schedule project meetings, briefings, and teleconferences via in person, virtually, or while on travel to designated locations;
- Prepare meeting agendas, capture, and distribute meeting minutes;
- Develop and maintain integrated project schedules;
- Develop and update technical system specifications;
- Identify issues that require changes to standards and/or Air Traffic Procedures in the research phase of initiatives;
- Assess alternative solutions that meet technical requirements, including use of Commercial-Off-The-Shelf (COTS) solutions;
- Develop and execute test scenarios and evaluation scripts to validate effectiveness of solution(s);
- Provide Technical Assessment Reports on proof-of-concept evaluation and system performance;
- Review, verify, and make recommendations for improvements in project deliverables;
- Prepare evaluation plan and report briefings/white papers, operational test plans and reports, user guides, training materials, and other project related material when directed by the COR;
- Develop and maintain Remote Tower Concept of Operations documentation;
- Develop and update operational system requirements;
- Provide Change Reports that Identify issues and changes resulting from Air Traffic standards and procedures in the research phase of initiatives;
- Provide human factors performance support in the development and refinement of the remote tower services concept of use documentation;
- Conduct human factors reviews of FAA job orders, regulations, existing requirements, and other materials to determine the impact of Remote Tower System (RTS) and the remote tower concept, of which is considered the Deliverable “Human Factors White Papers;”

SIR Attachment A – Statement of Work – Screening Information Request

Federal Aviation Administration

eFAST Procurement Action 25-014-C8

Portfolio Management and Technology Development Program Support/Coordination

- Provide human factors performance support in the development of RTS test and evaluation strategies, plans, and data collection methods; and
- Provide human factors performance support in the implementation and conducting of test and evaluation of remote tower operation to include the following:
 - Supporting the customization and development of RTS test data collection methods and materials,
 - Provide data for the Safety Risk Management process for the RTS concept and site-specific remote tower implementations,
 - Coordinate human factors findings and concepts with stakeholders when directed by the COR,
 - Develop and execute test scenarios and evaluation scripts to validate effectiveness of solutions, and
 - Provide assessment reports on proof-of-concept evaluations and system performance.

3.2.4 Research & Development Support (RE&D) (T&M)

The Contract will provide program and administrative support to research and development programs such as the New Entrants Division. This program leads the execution of strategies required to effectively integrate portfolios of viable research (internal and external to the FAA), resulting in solutions that address key operational challenges as well as improvements for integrating new entrants to the National Airspace System (NAS). The Contractor must provide support to the Program Office by performing the following:

- Maintain and support the Research Portfolio Management System (RPMS);
- Provide KSN support as requested by management staff;
- Manage Program Risks, Issues, Actions, and Deliverables; and
- Develop New Entrants Presentations/Briefings as it relates to the NAS Operational and R&D support.

4 End Results/Deliverables

This section describes 1) the products and tangible end results that are expected from each task contained in the previous section, 2) the date each deliverable is due, and 3) the Government acceptance criteria. The Contractor must verify that all submitted deliverables conform to applicable Government policies, standards, and guidelines as listed in Section 2 of this SOW and any specific formatting requirements when directed by the COR.

SIR Attachment A – Statement of Work – Screening Information Request

Federal Aviation Administration

eFAST Procurement Action 25-014-C8

Portfolio Management and Technology Development Program Support/Coordination

The Contractor must incorporate all deliverables into the PMP for tracking and reporting purposes.

The Contractor must obtain the COR's approval in writing on all deliverables.

All days are **business days** unless otherwise specified. The Government will conduct an initial review of each deliverable in accordance with the "Initial Review" terms listed in the Acceptance Criteria section below. The definitions for the terms are as follows:

The following describes the applicable acceptance criteria as indicated for each deliverable listed in the table:

- a. Technical Performance Execution (TPE): Task activities performed with little to no re-work/re-performance required.
- b. Schedule Compliance (SC): Contractor provides deliverables on due dates and meets project milestones or schedules; and
- c. Deliverable Quality (DQ): Deliverables are complete, accurate and compliant with task requirements.

The following provisions and the applicable SOW Section(s) (as listed in the Acceptance Criteria for each deliverable in the table below) govern the FAA's final acceptance of each deliverable:

3.10.4-4 Inspection of Services--Both fixed price & Cost Reimbursement (April 1996)

3.10.4-5 Inspection- Time and Material and Labor Hour (April 1996)

3.10.4-8 Inspection of Research and Development (Short Form) (April 1996)

Task	End Result/Deliverable	Due Date	Acceptance Criteria
1	Kick Off Meeting Minutes	Within 2 days after Kick Off Meeting	Initial Review: SC, DQ Kick Off Meeting Minutes capture all relevant topics discussed and summarize contractor's understanding of work scope and SOW requirements. Contractor format acceptable, meets COR approval of content, and is prepared in accordance with SOW Section 3.1.1.
1	Project Management Plan (PMP)	5 days after TO start; Updates within 5 days whenever any proposed changes are expected to result in a schedule impact of more than 10 days	Initial Review: SC, DQ The PMP is accurate, complete, submitted on time in the COR approved format and is prepared in accordance with SOW Section 3.1.2.

SIR Attachment A – Statement of Work – Screening Information Request

Federal Aviation Administration

eFAST Procurement Action 25-014-C8

Portfolio Management and Technology Development Program Support/Coordination

Task	End Result/Deliverable	Due Date	Acceptance Criteria
1	Monthly Status Reports (MSFRs)	10th day of 1st full month following TO start; Every 10 th day of each month thereafter	Initial Review: SC, DQ The MSRs are accurate, complete, submitted on time in the COR approved format and is prepared in accordance with SOW Section 3.1.3.
1	Quality Control Plan (QCP)	10 days after TO start; Updates within 15 days of COR request or change to TO	Initial Review: SC, DQ The QCP is accurate, complete, submitted on time in the COR approved format and is prepared in accordance with SOW Section 3.1.4.
1	Program Management Review (PMR) Documentation	5 days prior to the PMR	Initial Review: SC, DQ PMR Documentation is accurate, complete, submitted on time in the COR approved format and is prepared in accordance with SOW Section 3.1.5.
1	Program Management Review (PMR) Minutes	Within 5 days after each PMR	Initial Review: SC, DQ PMR Minutes are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.1.5.
1	Transition-In Plan	10 days from TO award	Initial Review: SC, DQ The Transition-In Plan establishes the staffing and all other actions necessary to assume operational responsibility on the first day of the Task period of performance. The Plan includes a WBS, staffing details, and transition-in schedule depicting Transition-In milestones. The Plan meets COR approval of content and is prepared in accordance with SOW Section 3.1.6.1.
1	Transition-In Inventory Report	3 days after completion of Transition-In Inventory; Updates quarterly or within 2 days of major changes	Initial Review: SC, DQ The Transition-In Inventory Report identifies all equipment and documentation to transfer to the Contractor during the period of performance for use is meeting SOW requirements. The Report meets COR approval of content and is prepared in accordance with SOW Section 3.1.6.2.

SIR Attachment A – Statement of Work – Screening Information Request

Federal Aviation Administration

eFAST Procurement Action 25-014-C8

Portfolio Management and Technology Development Program Support/Coordination

Task	End Result/Deliverable	Due Date	Acceptance Criteria
1	Transition-Out Plan	90 calendar days before the end of the TO	Initial Review: SC, DQ The Transition-Out Plan establishes the transition process the contractor will follow to relinquish operational responsibility upon the end date of the TO. Includes a Transition-Out schedule, meets COR approval of content and is prepared in accordance with SOW Section 3.1.6.4.
1	Transition-Out Inventory Report	15 business days prior to the end of the TO	Initial Review: SC, DQ The Transition-Out Inventory Report identifies all equipment and documentation returned from the Contractor, including a detailed list of all discrepancies between the Transition-In Inventory Report and the Transition-Out Inventory Report. The Report meets COR approval of content and is prepared in accordance with SOW Section 3.1.6.5.
1	TO Closeout Meeting Minutes	Within 1 day after the TO Closeout Meeting	Initial Review: SC, DQ TO Closeout Meeting Minutes capture all relevant topics discussed and summarize contractor's understanding of closeout activities. Contractor format acceptable, meets COR approval of content, and is prepared in accordance with SOW Section 3.1.6.6.
2	Project Level Agreements	10 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	Recommendations for Improving Vendor Deliverables	10 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	Program and Project schedules	10 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	Technical Presentations and Briefings	10 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.

SIR Attachment A – Statement of Work – Screening Information Request

Federal Aviation Administration

eFAST Procurement Action 25-014-C8

Portfolio Management and Technology Development Program Support/Coordination

Task	End Result/Deliverable	Due Date	Acceptance Criteria
2	Mission Analysis and Organizational Assessment Reports and Presentations.	10 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	Facilities Communication Plan Collaborate with the FAA stakeholders to analyze and evaluate concepts for a Facilities Communications Plan on specific NextGen initiatives coming to operational facilities	15 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	Technical Interchange Meeting (TIMs) Meeting Minutes	5 days after meeting	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	Working Group Meeting Minutes	5 days after meeting	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	Instrument Approach Procedures (IAPs) and Updates	When directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	Video Documentation and Updates	5 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	PBN ConOps and Updates	15 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.

SIR Attachment A – Statement of Work – Screening Information Request

Federal Aviation Administration

eFAST Procurement Action 25-014-C8

Portfolio Management and Technology Development Program Support/Coordination

Task	End Result/Deliverable	Due Date	Acceptance Criteria
2	Implementation Guidance Reports	5 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	PBN Benefits Analysis & Concept Validation Report	5 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	PBN Project Plan and Updates	5 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	Safety Risk Assessment Supporting Documentation	5 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	NextGen Roadmap	Within 30 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	Disparate Data Organization Process Documents	5 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	Meeting Minutes	5 days after meeting	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	RT Project Presentations, Briefings, and White Papers	10 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	Comment Matrices for RT Vendor Deliverables	5 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.

SIR Attachment A – Statement of Work – Screening Information Request

Federal Aviation Administration

eFAST Procurement Action 25-014-C8

Portfolio Management and Technology Development Program Support/Coordination

Task	End Result/Deliverable	Due Date	Acceptance Criteria
2	RT Technical Evaluation Plans and Reports	10 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	RT Operational and Technical Specifications	10 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	RT Project Schedules	10 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	RT Risk Status Reports	10 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	RT Operational Test Plans and Reports	10 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	RT Recommendation Reports on Vendor Solutions	10 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	RT Human Factors White Papers	10 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	RT CONOPS Documentation and Updates	30 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	RT Test Scenarios and Evaluation Scripts	5 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.

SIR Attachment A – Statement of Work – Screening Information Request

Federal Aviation Administration

eFAST Procurement Action 25-014-C8

Portfolio Management and Technology Development Program Support/Coordination

Task	End Result/Deliverable	Due Date	Acceptance Criteria
2	RT System Evaluation Training Guides	10 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	RT Evaluations Presentations, Briefings, and White Papers	10 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	Change Reports for RT Air Traffic Standards and Procedures	10 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.
2	Data Analysis Reports	10 days after directed by the COR	Initial Review: SC, DQ Documents are accurate, complete, submitted on time in the COR approved format and are prepared in accordance with SOW Section 3.2.

5 Period of Performance

The Period of Performance is one (1) base year and four (4) one-year option periods.

6 Place of Performance

The Place of Performance will be at the Contractor facility.

7 Other Direct Costs (ODCs)

The Contractor must comply with eFAST MOA Section B.2. for all ODCs, including travel for this TO.

Travel may be required for this Task Order. All ODCs, including travel, must be in accordance with eFAST MOA Section B.2. Travel is cost reimbursable.

8 MOA/AMS Clauses

This TO, as applicable, incorporates by reference the provisions or clauses listed the eFAST MOA 2024 with the same force and effect as if they were given in full text. The following data rights clauses are applicable to this order:

3.5-10 Patent Rights – Ownership by the Contractor (January 2009)

SIR Attachment A – Statement of Work – Screening Information Request

Federal Aviation Administration

eFAST Procurement Action 25-014-C8

Portfolio Management and Technology Development Program Support/Coordination

3.5-13 Rights in Data – General (October 2014)

3.5-14 Representation of Limited Rights Data and Restricted Computer
Software (January 2010)

3.5-15 Additional Data Requirements (January 2009)

3.5-16 Rights in Data - Special Works (January 2009)

In accordance with the Executive Orders listed under Section A, the AMS/MOA clauses listed under Section B are made reserved and will not flow down to this contract:

Section A:

Executive Order 14148 of January 20, 2025, Initial Recissions of Harmful Executive Orders and Actions.

Executive Order 14151 of January 20, 2025, Ending Radical and Wasteful Government DEI Programs and Preferencing.

Executive Order 14154 of January 20, 2025, Unleashing American Energy.

Executive Order 14168 of January 20, 2025, Defending Women from Gender Ideology Extremism and Restoring Biological Truth to the Federal Government

Executive Order 14173 of January 21, 2025, Ending Illegal Discrimination and Restoring Merit-Based Opportunity.

Section B:

3.6.2-21 Apprentices, Trainees, and Helpers

3.3.1-40 Electronic Submission of Payment Requests (INTERIM September 2025)

In accordance with the Executive Orders listed under Section A, the following AMS provisions and clauses have been revised. Since these are interim provisions/clauses, the entire text is included below.

3.6.1-3 Utilization of Small, Small Disadvantaged, Women-Owned, Service-Disabled Veteran Owned, and HUBZone Small Business Concerns

3.6.1-16 Notice of Combined Set-Aside

3.10.2-6 Subcontracts for Commercial Items and Commercial Components

SIR Attachment A – Statement of Work – Screening Information Request

Federal Aviation Administration

eFAST Procurement Action 25-014-C8

Portfolio Management and Technology Development Program Support/Coordination

9 Government Furnished Information (GFI) /Government Furnished Property (GFP)

The Contractor is responsible and accountable for all Government property provided to the Contractor under this TO. The Contractor must comply with associated Government property clauses and TO requirements, including submission of an annual GFP Report. Upon TO expiration, the Contractor must return all GFI/ GFP back to the Government. The Contractor must deliver all Government property in accordance with this SOW or when requested by the COR.

The Government will make GFP available for Contractor personnel requiring direct access to GFI and/or systems located behind the FAA's network firewall. This includes FAA contractor PIV card, Government contractor email address, and Government laptop with appropriate software and hardware.

The Contractor must only use Government approved laptops in the performance of work under this TO.

10 Segregation of Funds

The Government plans to obligate both F&E funds as well as RE&D funds on this TO. The Government will use the RE&D funds for the portions of the SOW that represent operational expenses and F&E funds for the portions of the SOW that represent F&E expenses.

The Contractor must submit all invoices in accordance with Section H.7 of the eFAST MOA and FAA AMS Clause 3.11-28. In addition, invoices must provide detail to disclose all hours worked for each labor category mapped to the applicable SOW Task Section, and separately by funding sources, i.e., RE&D or F&E.

The Contractor must perform the work described under the portions of the SOW that represent RE&D expenses only to the level of RE&D funding that the FAA obligates/provides on the TO. The Contractor must perform the work described under the portions of the SOW that represent F&E expenses only to the level of F&E funding that the Government obligates/provides on the TO.

The Contractor must notify the Contracting Officer (CO) in writing when F&E or RE&D expenditures amount to 75% of the total F&E or RE&D funding currently obligated on the TO.

With each obligation, the Contractor must include the initial obligation of funds and every subsequent incremental funding action, the FAA will identify how much of the incremental funding is F&E funds and how much is RE&D funds and show a cumulative total for each (by SOW Section). With each obligation, the FAA will also identify how much of the RE&D funds provided apply to each section of the SOW and how much of the F&E funds provided apply to each section of the SOW.

SIR Attachment A – Statement of Work – Screening Information Request

Federal Aviation Administration

eFAST Procurement Action 25-014-C8

Portfolio Management and Technology Development Program Support/Coordination

11 Contract Type

This TO is Time & Materials (T&M) and Firm Fixed Price (FFP) hybrid. Before exercising an option period, the Government will review the requirement at that time and determine whether FFP is more feasible for the TO.

The Contractor must perform services in accordance with the SOW and only to the level of funds obligated to the TO (the Not-to-Exceed Ceiling Amount), in accordance with AMS Clause 3.3.1-39 Funding - Time-and-Materials and Labor-Hour Contracts.

The Government will incrementally fund this TO.

12 Prioritization of Staffing and Labor Categories

The Government prioritizes stable staffing after the award with minimum labor category (LCAT) changes at or soon after the TO award. The Government will not entertain LCAT mix and staffing changes after the award that were foreseeable and addressable prior to the award.